
Central Florida Commuter Rail Commission 

Governing Board 

 

 

MEETING MINUTES 
 

DATE: Friday, December 19, 2008 

 

TIME: 2 p.m. 

 

LOCATION:  Metroplan Orlando 

  Board Room 

  One Landmark Center 

  315 East Robinson Street, Suite 355 

  Orlando, Florida  32801 

 

 Call to Order – Chairman Dyer called the meeting to order at 2:10 p.m. 

 Pledge of Allegiance 

 Confirmation of Quorum 

a. All five members were present 

1) Mayor Buddy Dyer – Chairman, City of Orlando 

2) Mayor Rich Crotty – Vice-Chairman, Orange County 

3) Commissioner Carlton Henley – Secretary, Seminole County 

4) Chairman Frank Bruno – Volusia County 

5) Commissioner Brandon Arrington – Osceola County  

 Chairman’s Report – Chairman Dyer 

a. Welcome Commissioner Arrington 

1) Commissioner Arrington was welcomed by Chairman Dyer. 

Commissioner Arrington is a lifelong resident of Osceola 

County, currently serving on the Lynx Board. He is the 

transportation expert from Osceola County and Chairman Dyer 

said the Commission looks forward to his service on the Central 

Florida Commuter Rail Commission. 

2) Chairman Dyer introduced a special guest, U.S. Rep. John Mica  

3) Mr. Mica said that he attended the meeting to say that “all I want 

for Christmas is a 61-mile commuter rail system. I’ll take an 

initial operating segment of a dozen stations.” He thanked the 

Commission and those in attendance for all of their efforts on 

behalf of the Central Florida Commuter Rail project and said the 

leadership has been tremendous. Rep. Mica also welcomed 

Commissioner Arrington. He said that Osceola has been a great 

partner and will continue to be.  

4) Rep. Mica said that he had a rather extensive meeting yesterday 

with the Governor and a separate meeting with the Secretary of 

Transportation and the Lieutenant Governor. He said that the 

Governor expressed strong support and was committed to this 



project. Mr. Mica said he expected that the Governor will be a 

full partner in our efforts to secure the last approval item that we 

need. Lt. Gov. Jeff Kottkamp has also expressed his willingness 

to roll up his sleeves and support the effort. Rep. Mica said that 

Congress is about to take up a mega stimulus package that would 

affect not only the Central Florida community, but the state and 

nation. Florida will have about $6.9 billion in that initial package 

and it probably will grow. He expects that Congress will be 

adding transit projects to that, as well as other projects, including 

airport and some additional rail and other infrastructure needs. 

That’s good news when financial times are tough that the federal 

government is willing to make these investments. The effort is all 

geared toward creating jobs. Rep. Mica said he was pleased with 

progress that Central Florida has made on the project. The 

Central Florida Partnership has done a great job. Commission 

members have done an outstanding job in this region and 

throughout the state. He also thanked Secretary Downs and the 

project managers for their efforts to keep the project moving.  

5) Rep. Mica said that Congress will be sworn in on Jan. 6
th

 and the 

Speaker has announced a full schedule of proceedings that will 

begin immediately. He said he probably wouldn’t see 

commission members as much as he’d like, but stands ready to 

assist. Mr. Mica said that Rep. Corrine Brown was not at today’s 

meeting, but expects that she will continue to chair the rail 

subcommittee. Rep. Mica was reaffirmed last week by the 

Republican Conference as the leader of the Transportation and 

Infrastructure Committee.  

6) Rep. Mica also said that President Obama was in the process of 

nominating Ray LaHood to be the new federal Transportation 

Secretary. Mr. LaHood comes from an area that is dependent on 

transportation and commuter rail – Chicago. There are 11 

Commuter Rail Transit lines emanating from Chicago out into 

various suburbs, and Rep. Mica said that Chicago transit officials 

are talking to him about an additional commuter rail project to 

connect all the spokes in the system. Mr. Mica observed that all 

Central Florida wants is our one line to start with. Mr. LaHood 

comes from an area that’s very familiar with that kind of transit 

alternative. Mr. Mica thanked commission members for 

welcoming him, and said he was pleased to be home. The 

weather was very cold in Washington – and not just the political 

weather. Mr. Mica complimented everyone very sincerely for all 

of the efforts to bring this most important project to our region 

and to the state of Florida.  

7) Chairman Dyer thanked Rep. Mica and said that were it not for 

Rep. Mica’s effort, the commuter rail project wouldn’t exist. 



8) Rep. Mica said that he will bring back the Central Florida 

Commuter Rail Commission’s report to Rep. Brown and to Sens. 

Mel Martinez and Bill Nelson, who have been most supportive. 

Mr. Mica said he knows they will continue their involvement in 

the project. 

b. Summary of Legislative Activities 

1) Chairman Dyer said that since the commission last met, 

legislative committee appointments have been made. The bill 

needed to pass in the Florida Legislature for SunRail operations 

remains apportioning liability and insurance. Sen. Constantine 

and Sen. Gardiner will be co-carrying the bill in the Senate. Rep. 

Cannon will be carrying the bill in the House. Senior leadership 

on both sides are on point with the legislation. Sen. Gardiner has 

been appointed chair of the Senate Transportation Committee 

and Sen. Constantine to the Senate Judiciary Committee – both 

committees of substance that the legislation must pass through. 

Last year, Judiciary was chaired by one of the folks who was 

opposed to the project. Session begins in March, and prior to that 

are committee hearings. Chairman Dyer said the plan is to have 

the bill heard leading up to the session, so that it can pass out of 

the Senate and then go over to the House. Chairman Dyer said 

there will be a special session from Jan. 5 to Jan.16 to deal with 

an estimated $2 billion shortfall in the state’s budget. We are 

acutely aware of how this affects our funding for this project.  

The FDOT and District Secretary are concerned about funding, 

but Chairman Dyer said he has been assured that the project is in 

good shape. Bonds would be issued that wouldn’t otherwise be 

issued but for the project. However, we will remain vigilant. 

Gov. Crist has announced that he will take a much more active 

role in pushing the project this year. FDOT will release an 

economic impact analysis very soon. Chairman Dyer also 

thanked Jacob Stuart for his leadership, and noted that the Tampa 

Bay Partnership and TBARTA have written resolutions of 

support. The Mayors of Tampa, St. Petersburg and Jacksonville 

as supportive, as well. We are building a great coalition and not 

just with the Central Florida folks.  Momentum is with the 

project, but Chairman Dyer said we still have a lot of hard work 

to go before the end of legislative session. Naming the train will 

help give us a face on the project.   

 

 Agenda Review – FDOT District 5 Secretary Noranne Downs  

a. Secretary Downs provided the agenda review.  

 

 

 

 



ACTION ITEMS 

 

 

 Adoption of September 19, 2008 meeting minutes – Chairman Dyer 

a. The minutes were unanimously approved.  

 

 Adoption of Interlocal Operating Agreement amendment date change – Chairman 

Dyer/Secretary Downs 

a. Secretary Downs said she was pleased to announce that each local 

government partner has consented in writing and approved the first 

amendment to the Interlocal agreement, which is ready for the commission 

to vote on today. Chairman Dyer noted that Volusia approved the 

amendment yesterday.  

b. Mayor Crotty moved for approval; Commissioner Henley seconded. With 

no further discussion, the amendment was unanimously approved.  

 

 Presentation of final CFCRT names (pending trademark) and logo design 

concepts – Shelley Lauten, myregion.org and Jim Bockstall, Bockstall Design 

Associates  

a. Ms. Olore said that the logo, naming, education and outreach effort began 

in September, with Shelley Lauten of myregion.org and sign designer Jim 

Bockstall leading that effort. She expressed appreciation to myregion.org, 

Marianne Gurnee (Commuter Rail Public Liaison) and Mr. Bockstall. 

b. Ms. Lauten said that between October and December, myregion.org has 

listened to and learned from more than 3,000 citizens from throughout 

Central Florida. myregion.org started with some research to ascertain what 

the community already knew about Central Florida Commuter Rail, and 

what were key attributes that they thought were important, such as safety, 

dependability, affordability and fun. Myregion.org took those elements, 

ideas and attributes and Mr. Bockstall converted those into a look. The 

first eight logo designs that myregion.org tested were presented to the 

community. Myregion.org also solicited people’s ideas about names. More 

than 300 names were submitted. Through the process, myregion.org 

narrowed the names from 300 down to one, and has gone from 8 primary 

designs to one design with a couple of different design elements for the 

Commission to select from. Ms. Lauten said that three people submitted 

the SunRail name for consideration, which was the overwhelming favorite 

of those who participated in the process. Ms. Lauten introduced Larry 

Wynn, an FDOT worker who had submitted the SunRail name for 

consideration.  

c. Mr. Bockstall said he was just one member of an incredibly talented team 

of designers, engineers, managers, communication specialists, all 

dedicated to the one simple notion that we will be creating a world class 

project here. One that elevates us to the world stage and one that 

celebrates our devotion to progress and the environment. He said that his 

task was to create the brand, to “put a face on this puppy”. It’s an artistic 



and emotional expression that took form in color, font and illustrative 

nature to create this brand and logo design. With the help of colleagues at 

FDOT and myregion.org, we have sought advice and public reaction, and 

distilled the images to the point where we all agree we have a logo that 

will work. Each personifies Florida – warm, welcome and inviting – and 

pays attention to the entertainment capital of the world. The final designs 

depict that our equipment as modern and speedy and our environment is 

sunny, green and tropical.  

 Adoption of Central Florida Commuter Rail name (pending trademark) and logo 

design concept – Chairman Dyer  

a. Ms. Olore said that commissioners can choose one name – SunRail, which 

was the overwhelming choice of the community. Mayor Dyer said that all 

commissioners have been briefed and that the logo design is not a fait 

accomplit.  

b. Commissioner Henley motioned, upon a second by Commissioner Bruno, 

to adopt SunRail as the new name of the Central Florida Commuter Rail 

project. Mayor Crotty joked that he was thinking of naming the project the 

“Mica Express.” Ms. Lauten said that could be the sub-name. Chairman 

Dyer said it was interesting that most everyone in the focus groups came 

to the same conclusion. He said the system name could one day be 

expanded to Jacksonville and Tampa. Maybe Tri-Rail could adopt the 

SunRail name. The motion was adopted unanimously.  

c.  

d. Ms. Olore said that due to trademark issues, the board may be asked to 

choose an alternate, such as Sun Rail or Sun.Rail. Mayor Crotty moved to 

consider these two alternate names if needed; Chairman Bruno seconded. 

The motion was unanimously passed. Chairman Dyer said that 

commissioners also need to select a logo. He cited his preference as “the 

good one” on the left, and referred to a second design as “the other one” 

on the right. Commissioner Arrington said he preferred the “other” design, 

as it was less obtrusive and the sun reached all corners of the circle. 

Commissioner Henley agreed with Commissioner Arrington, but said he 

would not object to the other design. Chairman Bruno said that the 

Volusia County Council met and reviewed the designs, and unanimously 

voted for the design preferred by Chairman Dyer as it looked more like 

Florida. Mayor Crotty said he initially preferred the second design, but 

now prefers the design on the left as it contains more Florida colors. 

e. Chairman Dyer observed that there were two color schemes for the design 

he preferred. Ms. Lauten said that focus groups preferred the green color 

border because it had more of an environmental feel. She said that some of 

the elements could be adjusted, such as including additional sun rays, if 

that was the commission’s preference.  

f. Chairman Dyer said the commission would approve one concept at 

today’s meeting, but noted that Commissioner Arrington had particular 

artistic abilities that others on the commission may not share. Therefore 

the board may want to consider Commissioner Arrington’s input on 



modifications. Commissioner Arrington suggested that the band color on 

the outside of the logo be a solid color, either all green or all orange, as it 

would be easier to visualize. Chairman Dyer said he liked that idea.   

g. Mayor Crotty made a motion to include a solid exterior line as suggested 

by Commissioner Arrington, with the bottom color green. Commissioner 

Henley seconded the motion. The motion was approved unanimously. 

h. Ms. Lauten said that myregion.org’s first opportunity to introduce the new 

logo and name will be on Feb. 14
th

, when Central Florida Partnership 

Chairman Jacob Stuart hosts 137 community leaders, Secretary Downs 

and Chairman Dyer on a trip to Charlotte to have them review transit-

oriented development that has helped to spur Charlotte’s economy. The 

event will be preceded by a gathering at the Hyatt Airport Hotel, where the 

three individuals who suggested the SunRail name will be honored and the 

name and logo would be announced. Ms. Lauten said that myregion.org 

plans to go out into the community in the first quarter of 2009 and educate 

citizens on the benefits of SunRail.  

i. Ms. Lauten also mentioned that she recently came across a book that she 

purchased, called the Short History of Florida Railroads, in which the 

author highlighted the pioneering work that brought railroads to Florida. 

She said that Commission members were “the pioneers for my generation, 

bringing railroads back to Florida’’. She thanked commissioners for their 

incredible leadership and asked that each sign her book.  

 

DISCUSSION ITEMS 

 

 Discussion of Governance Agreement amendment for appointment of alternate 

members to the Technical Advisory Committee and Central Florida Commuter 

Rail Commission – CFCRT Project Manager Tawny Olore, P.E. 

a. Ms. Olore said that the Interlocal Governance Agreement was amended. 

At the prior Commission meeting, Mr. Roger Neiswender, chairman of the 

Technical Advisory Committee, talked about having alternates on this 

board as well as the TAC. To do so required amending the Governance 

Agreement. All five boards of the SunRail funding partners have since 

approved the amendments. As such, Ms. Olore requested that Commission 

members and TAC members provide letters regarding alternate designees 

for FDOT files.  

 

 Project update – Ms. Olore  

a. Procurement activities 

b. Ms. Olore said that FDOT sent out a DBM addendum for contractors to 

bid on work within the CSXT right-of-way, a contract estimated at $156 

million. Three firms were selected, and technical proposals were received. 

The next action item is a question and answer session with the three short-

listed contractors on January 6
th

. Price proposals are expected in early 

February, and a DBM contractor is expected to be on board in the March 

timeframe. FDOT also is working on a CEI contract, which is now 



undergoing internal review. It should be out for industry review by mid-

January. The procurement for long lead items and ticket vending machines 

is expected in March. FDOT is working with Lynx and Votran on ticket 

vending machine specifications. The Operations and Maintenance contract 

should be sent out for procurement at the end of next year. Ms. Olore said 

that the biggest change in the project status is that Colorado Railcar 

couldn’t provide the department adequate assurances to build the vehicles,  

so FDOT has cancelled its contract with Colorado Railcar and issued a 

new contract. Those proposals are due in February.  

c. Federal Transit Administration  

i. Full Funding Grant Agreement status 

1. FDOT is working through the Full Funding Grant 

Agreement checklist, which is expected to be complete in 

April.  

d. CSX Transportation/Amtrak contracts 

i. FDOT is meeting monthly with CSXT. SunRail COO Pete Turrell 

has a page and a half worth of documents that FDOT must prepare 

and submit to the Federal Railroad Administration. FDOT also 

expects to begin negotiations on an operating agreement with 

Amtrak early next year.  

e. Right-of-Way Acquisition 

i. Right-of-Way acquisition is moving forward. Lake Mary and 

Altamonte Springs are nearly complete, and some buildings 

already have been demolished. An offer has been made to FP&L 

for parking at the DeBary station. FDOT recently closed on a Sand 

Lake Road parcel. Ms. Olore thanked FDOT staff for moving so 

quickly on SunRail land acquisition requirements.  

f. Station design and location activities 

i. 60 percent station design plans should be completed in February. 

Two stations are a bit further behind – Sand Lake Road and 

Longwood--but with amenities that local governments have 

selected, the stations are shaping up to be pretty impressive.  

g. Final plans update 

i. FDOT is on track to secure a Full Funding Grant agreement in 

September of 2009. Between now and April, FDOT will be 

completing Federal Transit Administration checklists for final 

submissions of required materials. The FTA has 60-days to review 

that material. Once FDOT closes on the corridor, which is 

expected to occur on June 30, 2009, the Full Funding Grant 

Agreement application will be reviewed by the federal Office of 

Management and Budget for 30 days before it is submitted to 

Congress for a 60-day review. Quite a few people are on task now 

to meet the April deadline.  It will be September 2009 before we 

can start digging on the corridor. 

ii. Chairman Dyer asked if the closing date could be moved up if the 

Florida Legislature approves liability insurance early in the 



session. Ms. Olore said she would love to say yes, but there are a 

lot of materials FDOT must have in place, particularly Federal 

Railroad Administration documents, in order to take over the 

corridor. In addition, FDOT must make sure that the DBM 

contractor is on task and trained to take over the corridor. FDOT is 

moving as quickly as possible, but paperwork and training 

requirements may make it difficult to advance the closing.  

 

 Technical Advisory Committee – TAC Chairman Roger Neiswender 

a. Highlights from October 1, 2008 meeting 

i. The Technical Advisory Committee has met three times since the 

last Commission meeting. The TAC is composed of staff members 

representing all of the stakeholders. The briefing items explained 

by Ms. Olore earlier are discussed by the TAC at length – about 5 

to 8 minutes for each area. TAC members hope to have a seamless 

ticketing system between our bus systems; TAC members also 

talked about the need to have credit transactions to keep as much 

cash out of the system as possible for security and cost-

effectiveness reasons. TAC members also talked about the co-

location of Amtrak at several stations. The good news is that Rep. 

Mica and his colleagues may have been able to get some money to 

Amtrak, which could create a very good intermodal/multimodal 

partnership with Amtrak. TAC members also received a 

presentation on the need for bicycle coordination. All agree that we 

need to look at greater integration of bike paths and trails with the 

system. TAC members also are impressed with the emergency 

preparedness plans, to ensure that our system is totally seamless 

not only with the railroad, but with the other agencies that may 

need to respond to these situations. TAC members also discussed 

the value of understanding the public’s need to know about 

commuter rail and about how much or little they know and how 

much it could benefit us if they knew more. There’s great support 

for the concept, but there’s not much understanding of how they 

would provide access. As soon as FDOT secures the Full Funding 

Grant Agreement, a major effort of the TAC will be to develop a 

more elaborate outreach system about the system and prepare for 

opening day. Mr. Neiswender also explained that the Federal 

Transit Administration actively relies on a Project Management 

Oversight Consultant – the real contact and review point between 

staff running the program and the FTA. There’s a real cross 

pollination of ideas that goes on with this committee. It isn’t as 

though we don’t know what the FTA is thinking. This sharing of 

information between local members and the FDOT staff   is 

something we can work on so hopefully there’s very little 

opportunity for surprise at the end. The objective is to have as 

smooth a transition as possible from the Full Funding Grant 



Agreement phase into operations. TAC members also received a 

presentation from Jacob Stuart talking about outcome of the 

polling. The presentation was very detailed and very enlightening, 

as was the absolutely amazing detail that goes into work by 

imaging professionals to take those results and translate them into 

the process that you saw today.  

 

BOARD MEMBER COMMENTS 

 

1. Board member comments 

a. Chairman Bruno said he was pleased with the logo and new name of the 

Central Florida Commuter Rail project and wished everyone happy 

holidays.  

b. Mayor Crotty wished happy holidays to one and all. 

c. Commissioner Henley thanked Mr. Neiswender, Ms. Olore, Secretary 

Downs and all those who have worked so hard. Commissioner Henley 

thinks we’re a lot closer to realizing this project because of the work 

everyone has done. Once this thing is in place, people in this region will 

learn to appreciate it a lot more.  

d. Commissioner Arrington thanked fellow commission members for their 

hard work prior to his joining the board. He said that the project is a 

wonderful opportunity for Osceola County. The county can’t wait for 

Commuter Rail to come in so that we can start planning feeder lines.  

e. Chairman Dyer observed that Commissioner Arrington may want to speak 

to a senator who represents a little piece of Osceola and convey the 

county’s thoughts.  

f. Chairman Dyer expressed appreciation to staff and the community for all 

the work that’s been done. It’s going to pay off when we get to the 

legislative session. Chairman Dyer also expressed happy holidays to 

everyone.  

 

PUBLIC COMMENTS 

 

1. Public comments 

a. There were no public comments 

 

NEXT MEETING 

 

1. Review of meeting dates, times and location 

a. The next meeting will be set by Chairman Dyer’s office at a date to be 

determined. 

 

 

ADJOURNMENT 

 

The meeting was adjourned at 3 p.m. 


